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 PROJECT NAME: Alexander Dr. CPB#: 323-04-296823215 PROJ MGR: Griffith 
 TERMINI: Washington Rd. to Riverwatch Pkwy. LENGTH: 0.87 miles PROJ TYPE: Roadway 
 CONSULTANT: Cranston, Robertson & Whitehurst DIST: 7 TOTAL EST COST: $2,526,935.00 
 CONCEPT: Widen to 5 lanes and upgrade utilities PRE PLANS: 95% FINAL PLANS: 
 LAST  8/31/2006 EST ENG COMPL: 7/06 EST LET DATE: Jul 07 BIDS OPENED: 

 PROJECT NAME: ARC Drainage Improvements, Phase II CPB#: 323-04-201823102 PROJ MGR: Smith 
 TERMINI: NW Frontage Rd, + SeeNote LENGTH: PROJ TYPE: Drainage 
 CONSULTANT: W. R. Toole DIST: Var TOTAL EST COST: $84,100.00 
 CONCEPT: Drainage related issues due to erosion & etc PRE PLANS: 100% FINAL PLANS: 98% 
 LAST  1/31/2005 EST ENG COMPL: EST LET DATE: BIDS OPENED: 

 PROJECT NAME: ATMS/Augusta Slo Scan/CMS/Radar CPB#: N/A PROJ MGR: GDOT/TE 
 TERMINI: LENGTH: PROJ TYPE: Traffic 
 CONSULTANT: Jim Tolson - GDOT Atlanta DIST: 6 TOTAL EST COST: $0.00 
 CONCEPT: Install cameras @ 12 locations. PRE PLANS: 100% FINAL PLANS: 100% 
 LAST  8/31/2006 EST ENG COMPL: EST LET DATE: LR BIDS OPENED: 

 PROJECT NAME: ATMS/I-20 Commun/Surv FM SR 388 to SC CPB#: N/A PROJ MGR: GDOT/TE 
 TERMINI: LENGTH: PROJ TYPE: Traffic 
 CONSULTANT: Jim Tolson - GDOT Atlanta DIST: 3,7 TOTAL EST COST: $0.00 
 CONCEPT: PRE PLANS: FINAL PLANS: 
 LAST  8/31/2006 EST ENG COMPL: EST LET DATE: LR BIDS OPENED: 

 PROJECT NAME: Augusta Canal Third Level Impvts., Ph. II CPB#: 326-04-288811014 PROJ MGR: Oliver 
 TERMINI: Laney Walker to Twiggs St. (7th St.) LENGTH: N/A PROJ TYPE: Roadway 
 CONSULTANT: Cranston, Robertson & Whitehurst DIST: 1 TOTAL EST COST: $700,000.00 
 CONCEPT: Channel improvements/bridge replacements PRE PLANS: FINAL PLANS: 
 LAST  10/31/2005 EST ENG COMPL: 1/30/06 EST LET DATE: BIDS OPENED: 
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 PROJECT NAME: Augusta Canal Third Level Impvts., Ph. III CPB#: 327-04-296812014 PROJ MGR: Oliver 
 TERMINI: LENGTH: N/A PROJ TYPE: Roadway 
 CONSULTANT: Cranston, Robertson & Whitehurst DIST: 1 TOTAL EST COST: $491,506.00 
 CONCEPT: Channel improvements/bridge replacements PRE PLANS: FINAL PLANS: 
 LAST  7/29/2005 EST ENG COMPL: 1/30/06 EST LET DATE: BIDS OPENED: 

 PROJECT NAME: Belair Hills Subdivision Improvements CPB#: 324-04-203824335 PROJ MGR: Ladson 
 TERMINI: Powell Rd & Gordon Intersection LENGTH: N/A PROJ TYPE: Drainage 
 CONSULTANT: W. R. Toole Engineer, Inc. DIST: 3 TOTAL EST COST: $5,374,755.00 
 CONCEPT: Roadway improvements, curb; gutter and sidewalk PRE PLANS: 100% FINAL PLANS: 95% 
 LAST  5/31/2006 EST ENG COMPL: 10/20/05 EST LET DATE: May 06 BIDS OPENED: 

 PROJECT NAME: Belair Road Improvements CPB#: 323-04-201823332 PROJ MGR: Ladson 
 TERMINI: Wrightsboro Rd to Jimmie Dyess Pkwy (New Belair Rd) LENGTH: 1.7 miles PROJ TYPE: Roadway 
 CONSULTANT: Rochester & Associates DIST: 7 TOTAL EST COST: $2,361,000.00 
 CONCEPT: Widen, add curb, gutter & sidewalk & drg system PRE PLANS: 0% FINAL PLANS: 0% 
 LAST  1/31/2006 EST ENG COMPL: 10/18/04 EST LET DATE: BIDS OPENED: 

 PROJECT NAME: Bungalow Rd. CPB#: 323-04-299823595 PROJ MGR: Smith 
 TERMINI: Richmond Hill Rd. to U.S. 25 LENGTH: 0.7 miles PROJ TYPE: Drainage 
 CONSULTANT: W. R. Toole Engineers DIST: 2 TOTAL EST COST: $2,123,000.00 
 CONCEPT: Widening, curb, gutter, sidewalk, storm drain piping PRE PLANS: 100% FINAL PLANS: 100% 
 LAST  10/31/2005 EST ENG COMPL: 2/1/04 EST LET DATE: 2/11/05 BIDS OPENED: 2/28/2005 

 PROJECT NAME: Downtown Traffic Sig & St Light Upgrades-A CPB#: 324-04-201824110 PROJ MGR: Ladson 
 TERMINI: Broad Street Area LENGTH: PROJ TYPE: Traffic 
 CONSULTANT: URS DIST: 1 TOTAL EST COST: $2,381,700.00 
 CONCEPT: Upgrade traffic signals & street light infrastructures PRE PLANS: FINAL PLANS: 
 LAST  2/28/2005 EST ENG COMPL: EST LET DATE: BIDS OPENED: 
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 PROJECT NAME: Downtown Traffic Sig & St Light Upgrades-B CPB#: 324-04-201824115 PROJ MGR: Ladson 
 TERMINI: Telfair Street Area LENGTH: PROJ TYPE: Traffic 
 CONSULTANT: URS DIST: 1 TOTAL EST COST: $1,358,700.00 
 CONCEPT: Upgrade traffic signals & street light infrastructures PRE PLANS: FINAL PLANS: 
 LAST  2/28/2005 EST ENG COMPL: EST LET DATE: BIDS OPENED: 

 PROJECT NAME: East Boundary St. & Drainage Imprvts. CPB#: 324-04-201824117 PROJ MGR: Ladson 
 TERMINI: Laney Walker Blvd. to Broad St. LENGTH: PROJ TYPE: Drainage 
 CONSULTANT: B&E Jackson & Assoc. DIST: 1 TOTAL EST COST: $2,020,000.00 
 CONCEPT: Roadway impvts, incl resurfaing, curb, gutter & sidewalk PRE PLANS: 100% FINAL PLANS: 100% 
 LAST  8/31/2006 EST ENG COMPL: 5/21/05 EST LET DATE: Oct 06 BIDS OPENED: 

 PROJECT NAME: Gordon Highway Median Barrier Project CPB#: 323-04-299823547 PROJ MGR: Griffith 
 TERMINI: S.R. 121 (U.S. 25) to Walton Way LENGTH: 3.5 miles PROJ TYPE: Roadway 
 CONSULTANT: Jan Hilliard DIST: 1,2 TOTAL EST COST: $185,000.00 
 CONCEPT: Remove and replace existing guardrail median PRE PLANS: FINAL PLANS: 
 LAST  3/31/2006 EST ENG COMPL: EST LET DATE: Jul 08 BIDS OPENED: 

 PROJECT NAME: I-20 Widening & Reconstruction CPB#: N/A PROJ MGR: Griffith 
 TERMINI: SR 388 to east of Wheeler Rd LENGTH: 2.04 Miles PROJ TYPE: Roadway 
 CONSULTANT: Tom Hodges, GDOT/Greenhorne & O'Mara DIST: TOTAL EST COST: $0.00 
 CONCEPT: Widen to 3 lanes in each direction PRE PLANS: 100% FINAL PLANS: 100% 
 LAST  8/31/2006 EST ENG COMPL: EST LET DATE: Nov 06 BIDS OPENED: 

 PROJECT NAME: Lake Aumond Dam Improvements CPB#: 324-04-203824088 PROJ MGR: Smith 
 TERMINI: LENGTH: N.A. PROJ TYPE: Drainage 
 CONSULTANT: Cranston, Robertson, & Whitehurst, PC DIST: 3 TOTAL EST COST: $431,000.00 
 CONCEPT: Replace/repair spillway structure PRE PLANS: FINAL PLANS: 
 LAST  9/30/2005 EST ENG COMPL: EST LET DATE: BIDS OPENED: 
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 PROJECT NAME: Marvin Griffin Road CPB#: 323-04-296823603 PROJ MGR: Ladson 
 TERMINI: SR 56 (Mike Padgett Hwy)-SR 56 Spur (Doug B. Pkwy) LENGTH: 1.5 miles PROJ TYPE: Roadway 
 CONSULTANT: Hussey, Gay, Bell & DeYoung DIST: 1,2 TOTAL EST COST: $3,467,000.00 
 CONCEPT: Widen to 4 lanes with turn lanes where needed PRE PLANS: 100% FINAL PLANS: 90% 
 LAST  1/31/2006 EST ENG COMPL: 10/20/04 EST LET DATE: Jan 07 BIDS OPENED: 

 PROJECT NAME: Morgan Road Improvements CPB#: 323-04-296823665 PROJ MGR: Ladson 
 TERMINI: Tobacco Rd. to U.S. 1 LENGTH: 1.35 miles PROJ TYPE: Roadway 
 CONSULTANT: PM&A DIST: 4 TOTAL EST COST: $3,889,193.00 
 CONCEPT: Widen roadway, install curb & gutters, sidewalks PRE PLANS: 100% FINAL PLANS: 95% 
 LAST  1/31/2006 EST ENG COMPL: 6/02 EST LET DATE: Dec 05 BIDS OPENED: 

 PROJECT NAME: Oates Creek CPB#: 323-04-203823451 PROJ MGR: Ladson 
 TERMINI: LENGTH: PROJ TYPE: 
 CONSULTANT: Corps of Engineers DIST: 5 TOTAL EST COST: $840,000.00 
 CONCEPT: Rehabilation of Oates Creek channel PRE PLANS: FINAL PLANS: 
 LAST  7/29/2005 EST ENG COMPL: EST LET DATE: BIDS OPENED: 

 PROJECT NAME: Old Savannah Rd. Impvts. CPB#: 323-04-296823521 PROJ MGR: Ladson 
 TERMINI: SR 56 to Gordon Highway LENGTH: PROJ TYPE: Roadway 
 CONSULTANT: W. R. Toole DIST: 2 TOTAL EST COST: $1,161,000.00 
 CONCEPT: Widen, incl turn lanes, add curb, gutter & sidewalk PRE PLANS: FINAL PLANS: 
 LAST  1/31/2006 EST ENG COMPL: EST LET DATE: Mar 07 BIDS OPENED: 

 PROJECT NAME: Old Savannah Rd./Twiggs St. Impvts. CPB#: 323-04-296823220 PROJ MGR: Ladson 
 TERMINI: 6th Ave. to Nicholas St. LENGTH: 1.0 mile PROJ TYPE: Roadway 
 CONSULTANT: Clark Patterson Associates DIST: 2 TOTAL EST COST: $2,060,000.00 
 CONCEPT: Widen, incl turn lanes, add curb, gutter & sidewalk PRE PLANS: 60% FINAL PLANS: 
 LAST  1/31/2006 EST ENG COMPL: 11/29/04 EST LET DATE: Jul 08 BIDS OPENED: 
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 PROJECT NAME: Paving Various Roads, Ph. VIII CPB#: 323-04-200823808 PROJ MGR: Ficklin 
 TERMINI: Varies LENGTH: N/A PROJ TYPE: Roadway 
 CONSULTANT: W. R. Toole DIST: All TOTAL EST COST: $800,000.00 
 CONCEPT: Paving of selected dirt roads PRE PLANS: 100% FINAL PLANS: 90% 
 LAST  4/30/2006 EST ENG COMPL: 4/05 EST LET DATE: Nov 05 BIDS OPENED: 

 PROJECT NAME: Pinnacle Place Subdivision Erosion &  CPB#: 322-04-203822642 PROJ MGR: Ladson 
 TERMINI: LENGTH: PROJ TYPE: Drainage 
 CONSULTANT: W.R. Toole DIST: 4 TOTAL EST COST: $730,000.00 
 CONCEPT: Correct erosion in ditches. PRE PLANS: 100% FINAL PLANS: 100% 
 LAST  5/31/2006 EST ENG COMPL: 1/05 EST LET DATE: Nov 05 BIDS OPENED: 

 PROJECT NAME: Pointe West Subdivision Drainage  CPB#: 323-04-203823372 PROJ MGR: Ladson 
 TERMINI: Point West Dr. LENGTH: PROJ TYPE: Drainage 
 CONSULTANT: Cranston, Robertson, & Whitehurst DIST: 7 TOTAL EST COST: $800,000.00 
 CONCEPT: Perform Emergency Repair to failed corrugated metal  PRE PLANS: 100% FINAL PLANS: 85% 
 LAST  5/31/2006 EST ENG COMPL: EST LET DATE: BIDS OPENED: 

 PROJECT NAME: Public Works/ AU Administration Bldg CPB#: PROJ MGR: Acree 
 TERMINI: N/A LENGTH: N/A PROJ TYPE: Facilities 
 CONSULTANT: ARCADIS DIST: TOTAL EST COST: $3,393,342.00 
 CONCEPT: Construct new offices & warehouse space PRE PLANS: 100% FINAL PLANS: 
 LAST  7/29/2005 EST ENG COMPL: EST LET DATE: BIDS OPENED: 

 PROJECT NAME: Railroad Street Slope Repair CPB#: 323-04-299823140 PROJ MGR: Smith 
 TERMINI: David St. to Nicholas St. LENGTH: 0.19 miles PROJ TYPE: Roadway 
 CONSULTANT: W. R. Toole DIST: 1 TOTAL EST COST: $289,500.00 
 CONCEPT: Repair pavement, curb, gutter & side slope PRE PLANS: 100% FINAL PLANS: 90% 
 LAST  1/31/2005 EST ENG COMPL: EST LET DATE: BIDS OPENED: 
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 PROJECT NAME: Regional Flood Control Feasibility Study CPB#: 323-04-299823999 PROJ MGR: Smith 
 TERMINI: N/A LENGTH: N/A PROJ TYPE: Drainage 
 CONSULTANT: Corps of Engineers DIST: 1,2,3,7 TOTAL EST COST: $1,890,001.00 
 CONCEPT: Flood control study of various districts PRE PLANS: FINAL PLANS: 
 LAST  1/31/2006 EST ENG COMPL: EST LET DATE: BIDS OPENED: 

 PROJECT NAME: Rocky Creek Hazard Mitigation Project CPB#: 322-04-299822563 PROJ MGR: Ladson 
 TERMINI: LENGTH: PROJ TYPE: Drainage 
 CONSULTANT: James G. Swift and Associates DIST: 5 TOTAL EST COST: $204,140.00 
 CONCEPT: Regional flood control study @ Wheeless Rd. &  PRE PLANS: FINAL PLANS: 
 LAST  3/31/2004 EST ENG COMPL: EST LET DATE: BIDS OPENED: 

 PROJECT NAME: S.R 10/Gordon Highway CPB#: N/A PROJ MGR: GDOT 
 TERMINI: S.R 223 LENGTH: 3.3 mi. PROJ TYPE: 
 CONSULTANT: Joe Wheeler-GDOT DIST: 2 TOTAL EST COST: $0.00 
 CONCEPT: 4 lanes rural/44' median PRE PLANS: FINAL PLANS: 
 LAST  1/31/2006 EST ENG COMPL: EST LET DATE: LR BIDS OPENED: 

 PROJECT NAME: S.R 28 (Upg. Traffic Signals) CPB#: N/A PROJ MGR: GDOT 
 TERMINI: Various Locations on SR 28 LENGTH: PROJ TYPE: Traffic 
 CONSULTANT: Derrick Cameron - GDOT DIST: Various TOTAL EST COST: $0.00 
 CONCEPT: Signal Upgrades PRE PLANS: 100% FINAL PLANS: 99% 
 LAST  8/31/2006 EST ENG COMPL: EST LET DATE: Dec 06 BIDS OPENED: 

 PROJECT NAME: S.R 4/15 @ CR2207 (Central Ave.) CPB#: 323-04-203823122 PROJ MGR: GDOT 
 TERMINI: Intersection improvement LENGTH: 0.10 PROJ TYPE: Traffic 
 CONSULTANT: Jan Hilliard DIST: 2,5 TOTAL EST COST: $15,000.00 
 CONCEPT: Signal, new signing & marking. PRE PLANS: 100% FINAL PLANS: 
 LAST  8/31/2006 EST ENG COMPL: EST LET DATE: Jan 07 BIDS OPENED: 
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 PROJECT NAME: St. Sebastian Way/Greene St./15th St. CPB#: 327-04-296812003 PROJ MGR: Griffith 
 TERMINI: Walton Way-Greene(I),Greene-Broad(II),Broad-Reynold(III) LENGTH: 2.0 miles PROJ TYPE:
 Roadway 
 CONSULTANT: Heath & Lineback DIST: 1 TOTAL EST COST: $4,223,986.00 
 CONCEPT: 4 lanes with median & bridge over Canal PRE PLANS: 100% FINAL PLANS: 88% 
 LAST  8/31/2006 EST ENG COMPL: EST LET DATE: Feb 07 BIDS OPENED: 

 PROJECT NAME: Transportation Control Center CPB#: N/A PROJ MGR: Ellis 
 TERMINI: N/A LENGTH: N/A PROJ TYPE: Facilities 
 CONSULTANT: ARCADIS DIST: TOTAL EST COST: $0.00 
 CONCEPT: Construct & operate a traffic control center PRE PLANS: 90% FINAL PLANS: 
 LAST  8/31/2006 EST ENG COMPL: EST LET DATE: LR BIDS OPENED: 

 PROJECT NAME: Travis Rd./Plantation Rd. Drainage Impvts. CPB#: 323-04-201823762 PROJ MGR: Ladson 
 TERMINI: Windsor Spring Rd. to Peach Orchard Rd. LENGTH: PROJ TYPE: Drainage 
 CONSULTANT: Rochester & Assoc. DIST: 6 TOTAL EST COST: $2,361,000.00 
 CONCEPT: Upgrade drainage, curb, gutter & sidewalk PRE PLANS: 0% FINAL PLANS: 0% 
 LAST  7/29/2005 EST ENG COMPL: 10/31/04 EST LET DATE: BIDS OPENED: 

 PROJECT NAME: Walton Way Ext. Storm Drain Impvts. CPB#: 322-04-204822378 PROJ MGR: Ladson 
 TERMINI: Pleasant Home Rd to outlet LENGTH: PROJ TYPE: Drainage 
 CONSULTANT: Cranston, Robertson & Whitehurst DIST: 7 TOTAL EST COST: $500,000.00 
 CONCEPT: Repair/replace 84" CMP PRE PLANS: FINAL PLANS: 
 LAST  4/30/2006 EST ENG COMPL: EST LET DATE: BIDS OPENED: 

 PROJECT NAME: Washington Rd. Intersection Impvts. CPB#: 324-04-201824371 PROJ MGR: Ladson 
 TERMINI: Boy Scout  to Center West Parkway LENGTH: PROJ TYPE: Traffic 
 CONSULTANT: Lowe & Associates (LAI) DIST: 7 TOTAL EST COST: $752,000.00 
 CONCEPT: Intersection improvements PRE PLANS: 100% FINAL PLANS: 100% 
 LAST  4/30/2006 EST ENG COMPL: 3/05 EST LET DATE: Feb 06 BIDS OPENED: 
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 PROJECT NAME: Wheeless Rd. Drg. Impvts. CPB#: 322-04-292822562 PROJ MGR: Smith 
 TERMINI: Virginia Rd. to Courtney Drive LENGTH: N/A PROJ TYPE: Drainage 
 CONSULTANT: DIST: 5 TOTAL EST COST: $872,700.00 
 CONCEPT: Storm drain improvements PRE PLANS: FINAL PLANS: 
 LAST  2/28/2005 EST ENG COMPL: EST LET DATE: BIDS OPENED: 

 PROJECT NAME: Wilkinson Gardens Area Road & Drainage  CPB#: 323-04-204823525 PROJ MGR: Smith 
 TERMINI: LENGTH: PROJ TYPE: 
 CONSULTANT: Khafra Engineering DIST: 2 TOTAL EST COST: $360,000.00 
 CONCEPT: Roadway & drainage improvements including curb and  PRE PLANS: FINAL PLANS: 
 LAST  7/29/2005 EST ENG COMPL: EST LET DATE: BIDS OPENED: 

 PROJECT NAME: Windsor Spring Rd. Impvts. CPB#: 323-04-296823516 PROJ MGR: Smith 
 TERMINI: US 25 to Wyman St. to Old Louisville Rd. LENGTH: 0.88 miles PROJ TYPE: Roadway 
 CONSULTANT: W.R. Toole Engineers, Inc. DIST: 8 TOTAL EST COST: $2,162,800.00 
 CONCEPT: Roadway impvts., curb & gutter, sidewalks, bridge  PRE PLANS: 100% FINAL PLANS: 98% 
 LAST  4/30/2006 EST ENG COMPL: 1/31/00 EST LET DATE: BIDS OPENED: 

 PROJECT NAME: Windsor Spring Rd., Phase IV CPB#: 323-04-299823766 PROJ MGR: Griffith 
 TERMINI: Willis Foreman Rd. to Tobacco Rd. LENGTH: 2.70 miles PROJ TYPE: Roadway 
 CONSULTANT: JJ&G DIST: 4,6,8 TOTAL EST COST: $2,160,500.00 
 CONCEPT: Widen & Reconstruct roadway PRE PLANS: 85% FINAL PLANS: 
 LAST  8/31/2006 EST ENG COMPL: EST LET DATE: FY 2010 BIDS OPENED: 

 PROJECT NAME: Windsor Spring Rd., Phase V CPB#: 323-04-299823786 PROJ MGR: Griffith 
 TERMINI: S.R. 88 in Hephzibah to Willis Foreman Rd. LENGTH: 2.20 miles PROJ TYPE: Roadway 
 CONSULTANT: J J & G DIST: 8 TOTAL EST COST: $2,160,500.00 
 CONCEPT: Widen & Reconstruct roadway PRE PLANS: 85% FINAL PLANS: 
 LAST  8/31/2006 EST ENG COMPL: EST LET DATE: FY 2010 BIDS OPENED: 
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 PROJECT NAME: Woodlake Drg. Impvts. CPB#: 323-04-299823625 PROJ MGR: Ladson 
 TERMINI: LENGTH: N/A PROJ TYPE: Drainage 
 CONSULTANT: James G. Swift & Associates DIST: 4 TOTAL EST COST: $939,000.00 
 CONCEPT: Storm drain improvements PRE PLANS: 100% FINAL PLANS: 100% 
 LAST  10/31/2005 EST ENG COMPL: 3/15/05 EST LET DATE: Dec 05 BIDS OPENED: 

 PROJECT NAME: Wrightsboro Rd. CPB#: 323-04-296823309 PROJ MGR: Griffith 
 TERMINI: Jimmie Dyess Parkway to I-520 SB lanes LENGTH: 2.62 miles PROJ TYPE: Roadway 
 CONSULTANT: Post, Buckley, Schuh & Jernigan, Inc. DIST: 3 TOTAL EST COST: $1,984,000.00 
 CONCEPT: 4 lanes w/median, curb, gutter, & sidewalk PRE PLANS: 100% FINAL PLANS: 60% 
 LAST  8/31/2006 EST ENG COMPL: EST LET DATE: FY 09 BIDS OPENED: 

 PROJECT NAME: Wrightsboro Rd. Widening, Phase I CPB#: 324-04-201824333 PROJ MGR: Ladson 
 TERMINI: Augusta West Parkway to Marks Church Rd. LENGTH: PROJ TYPE: Roadway 
 CONSULTANT: US Infrastructure DIST: 7 TOTAL EST COST: $2,782,000.00 
 CONCEPT: Minor widening, intersection impvts, signal upgrades. PRE PLANS: 14% FINAL PLANS: 
 LAST  6/30/2005 EST ENG COMPL: EST LET DATE: Feb 07 BIDS OPENED: 


